

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B – APRDC – Design, construction, finance, operation and maintenance of 2-lane bridge across Vasista Branch of River Godavari connecting Narsapur of W.G District with Sakhinetipalli of E.G district in A.P. under BOT on Annuity Basis – Extension of Financial Closure Period - orders -issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT
G.O.Rt.NO. 942
Dated: 13.08.2009
Read

From the C.E. (R&B) & MD, APRDC, Lr.No. 51799/ GM-II/AEE/BOT(Narsapur)/2005; dated:22-6-2009.

ORDER:

In the circumstances reported by the Chief Engineer (R&B) CRN & M.D., APRDC in his letter read above Government after careful consideration of the matter and keeping in view the volatility in the prevailing economic climate which came in the way of smooth implementation of the project, hereby permit the Chief Engineer (R&B) CRN & M.D., APRDC in respect of the subject work as follows:

- i. The financial closure period to be extended up to 05.01.2010.
 - ii. The actual date of the financial close shall be the appointed date under clause (i) of the agreement with agreed penalty i.e. not less than Rs.10,000/- per week.
 - iii. With in the meaning of RFP, one more promoter is permitted in the consortium keeping in view the requirements of the project.
2. The Chief Engineer (R&B) CRN & M.D., APRDC shall take further necessary action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,
PRINCIPAL SECRETARY TO GOVERNMENT

To:
The Chief Engineer (R&B) CRN
& M.D., APRDC, Hyd.

Copy to :
The P.S. to Spl Secy. to C.M.
The P.S to M (R&B)
The P.S. to Prl.Secy. to Govt.,
T.R & B Dept.

//FORWARDED BY ORDER//

SECTION OFFICER